

semesterablauf

Student Group

First Name	Surname	Matrikel Nr.

Table of Contents

Semesterablauf SoSe 2022	2
Legende	2

Semesterablauf SoSe 2022

SW	Mo (Electronics)	Mi (Electronics)	Do (Electronics)	Deadlines
1	09.03 Intro, Kickoff and Interfaces	11.03 Canceled	12.03 Canceled	
2	16.03 Intro Schematic 1	18.03	19.03	
3	23.03 Intro Schematic 2	25.03	26.03	
4	30.03 Intro Schematic 3	01.04	02.04	Deadline Grouping
5	06.04 Canceled	08.04	09.04 Mentoring	
6	13.04 Mentoring	15.04 Mentoring	16.04 Mentoring	Deadline Project Idea
7	20.04 Mentoring	22.04 Mentoring	23.04 Mentoring	
8	27.04 Canceled	29.04 Canceled	30.04 Canceled	
9	04.05 Intro Layout 1	06.05	07.05	Deadline Schematic
10	11.05 Intro Layout 2	13.05	14.05 Canceled	
11	18.05 Mentoring	20.05 Mentoring	21.05 Mentoring	
	25.05 Canceled	27.05 Canceled	28.05 Canceled	
12	02.06 Soldering	03.06 Mentoring	04.06 Mentoring	Deadline Layout
13	09.06 Soldering	10.06 Mentoring	11.06 Mentoring	
14	16.06 Soldering	17.06 Mentoring	18.06 Mentoring	
15	23.06 Mentoring	24.06	25.06	Deadline Documentation

Legende

Pflichtveranstaltungen sind gelb und grün gekennzeichnet.

From:
<https://wiki.mexle.te.hs-heilbronn.de/> - MEXLE Wiki

Permanent link:
https://wiki.mexle.te.hs-heilbronn.de/elektronik_labor/semesterablauf?rev=1646984055

Last update: 2022/03/11 08:34

